VVF Engagement — Scope Evolution & Budget Update

Kebony · Odoo 19 Implementation · March 2026

TIMELINE — ORIGINAL VS. REVISED

JANUARY 2026
US Operations Go-Live Complete
Hypercare finished. No major functional gaps remaining.

APRIL 2026 → JULY 2026
Belgium + Manufacturing + Factoring Moved
Factoring programme requires additional months. Go-live aligned to single customer communication wave.

Q2 – Q3 2026
Extended Scope New
CRM, ticketing, DWH, middleware, EDI, accounting revision — requirements emerged during Phase 1.

NEW REQUIREMENTS

+ **Data Warehouse** — Full reporting solution beyond Odoo dashboards
  Odoo native reporting too limited for group-level needs
+ **Accounting Principles Revision** — Complete review of chart & rules
  Alignment across US + Belgium entities
+ **Middleware Layer** — Centralised electronic exchange hub
  Odoo ↔ MES · Odoo ↔ Customers/Suppliers
+ **EDI with Suppliers** — Not in original scope
  Electronic purchase order & invoice exchange

381	€391k	€500k
TOTAL 2026 (DAYS)	2026 BUDGET	GRAND TOTAL

SCOPE — DAYS BY WORK STREAM

WORK STREAM	ORIGINAL	NEW	2026
Analytical Analysis & Implementation	—	10	10
Manufacturing	75	—	75
MaWood Manufacturing Metrics	5	—	5
Hyper Care US	20	—	20
Sales Workflow Localisation	10	—	10
Purchase Workflow Localisation	10	—	10
BNV (Ledger, Peppol, Workflow)	20	—	20
NAS / KAS	5	—	5
Historical Data	20	—	20
HR	5	10	15
CRM	31	—	31
Campaigning	15	—	15
E-commerce	—	10	10
Middleware	—	10	10
Ticketing	10	—	10
Management Reporting			
In Odoo	20	—	20
Data Warehouse	—	30	30
EDI with Suppliers	—	10	10
Extended Hypercare	25	30	55
Total Days	**271**	**110**	**381**

BUDGET — K€

	ORIGINAL	NEW	TOTAL
50% OEB	156	63	
50% OT	136	55	
Total in EUR	**291**	**118**	**410**
Discount		(18)	
Additional Budget		100	

	ORIGINAL	NEW	TOTAL
Total 2026	**291**	**100**	**391**

FULL PROJECT — K€

2025 (completed)	82
Mitigation	27
2026	391
Grand Total	**€500k**