# IT OPEX 2026 — Impact of Delayed Go-Live

Kebony · Delaying Belgium go-live from April to July 2026 extends existing tool costs · March 2026

## IT OPEX 2026 — FULL APPLICATION LANDSCAPE

| | YEARLY RUN RATE | | | 2026 | | |
|---|---|---|---|---|---|---|
| APPLICATION | LICENSING | MAINT. | ANNUAL | BP | FCT | Δ |
| **AS IS — Legacy Applications** | | | | | | |
| AX 2012 | 43,000 | 50,000 | 93,000 | 46,500 | 69,750 | +23,250 |
| Dynamics 365 (CRM) | 38,400 | 10,000 | 48,400 | 24,200 | 36,300 | +12,100 |
| PIM (Perfion) | 7,500 | 10,000 | 17,500 | 17,500 | 17,500 | — |
| Onstro | 50,000 | — | 50,000 | 25,000 | 37,500 | +12,500 |
| DocuSign | 1,500 | — | 1,500 | 1,500 | 1,500 | — |
| Officient | 5,460 | — | 5,460 | 2,730 | 4,095 | +1,365 |
| Active Campaign | 2,000 | — | 2,000 | 2,000 | 1,500 | −500 |
| Web Site Management | 5,000 | 40,000 | 45,000 | 45,000 | 45,000 | — |
| Salesforce US | 14,400 | — | 14,400 | 14,400 | 14,400 | — |
| Infrastructure (Citrix) | 138,000 | — | — | 69,000 | 103,500 | +34,500 |
| **Subtotal AS IS** | **167,260** | **110,000** | **277,260** | **247,830** | **331,045** | **+83,215** |
| **Odoo — Target Applications** | | | | | | |
| Odoo | 34,000 | 60,000 | 94,000 | 64,000 | 49,000 | −15,000 |
| Digitalization + Avatax | 5,000 | — | 5,000 | 5,000 | 5,000 | — |
| PIM (Perfion) | 7,500 | 10,000 | 17,500 | 17,500 | 17,500 | — |
| Web Site Management | 5,000 | 40,000 | 45,000 | 45,000 | 45,000 | — |
| **Subtotal Odoo** | **51,500** | **110,000** | **161,500** | **131,500** | **116,500** | **−15,000** |
| **Total IT OPEX 2026** | | | | **379,330** | **447,545** | **+68,215** |

## ANNUAL RUN RATE

| | |
|---|---|
| AS IS | 277,260 |
| Odoo | 161,500 |
| **Saving** | **−115,760** |

**€379k**
IT OPEX 2026 (BP)

**€448k**
IT OPEX 2026 (FCT)

**+€68k**
OVERRUN FROM DELAY

**Key takeaway:** Delaying Belgium go-live from April to July extends licence & maintenance on legacy tools (AX, Dynamics, Onstro, Citrix). The Odoo target landscape reduces the annual run rate by **€116k/year**, but each quarter of delay costs ~**€68k** in additional legacy spend.